
Comments 

Gulfco Draft Removal Action Work Plan 

Dated 1/14/2010 
 

Section I 

A. Ok 

B. Above Ground Storage Tank Farm:  ok 

 Former Surface Impoundment Cap:  ok 

 

Section II 

A. Preconstruction Activities:  ok 

 Sampling & Analysis Plan:  asked Ron S to check WM facilities. –  Ron OK w/ all 

3 disposal facilities.. 

 Tank Gauging:  ok 

 Sample Collection:  ok 

 Sample Analysis:  ok 

 Construction QA Plan: ok 

 Regulatory Compliance Plan:  ok (pending Legal review) (ARARs) 

 Waste Management Plan:  ok 

 Emissions Control Plan:  will do air monitoring with a PID, but no action levels or 

response plan for exceedances. (include action levels & response plan). 

 Contingency Plan:  ok 

 Health & Safety Plan: submit HASP to EPA no later than 10 days prior to 

mobilization. Ok – covered under schedule (14D after contractor approval by 

EPA. 

 Schedule: start of work open ended - submit proposed construction contractor no 

later than 30 days after AOC is signed to EPA for approval sampling within 30 

days of EPA approval of contractor & notice to proceed; Mobilization after 

receipt of sample data/validation & disposal facility approval for acceptance 

(open ended – mobilization within 60 days after approval to proceed.) 

  Field activities completed within approx 45 days. (open ended - field 

activities completion within 105 days of approval to proceed. 

  Final Report within 45 days of receipt of all documentation (open ended – 

final report with 150 days of approval to proceed). 

 

B. Mobilization & Site Preparation:  ok 

 

C. Removal Action Activities:  

 

a. Task 1 – Accumulated Water Removal: left message w/ Luda to check on 

appropriate TCEQ discharge criteria (1/20/10).  Ok otherwise.  Luda – 

check w/ Susan Reillyn @ TCEQ  512/239-4590. 
b. Task 2 – Container content removal/disposal:  ok 



c. Task 3 – Container Removal: develop decon procedures based on container 

contents.  Not specific on decon procedures (provide decon procedures based 

on former sampling & include in workplan or as an appendix).  Ok otherwise. 

d. Task 4 – ok 

D. Emissions Control – ok 

E. Site Restoration & Demobilization – ok 

F. Preparation of Final Report – ok except schedule – see previous comment about 

being open ended. 

 

III.  Former Surface Impoundments CAP Repair (p. 15) - ok 

A. Preconstruction Activities: will do cap assessment & prep drawings/specs for 

EPA approval prior to mobilization. (schedule?)  A HASP will be submitted prior 

to any construction (schedule?)  location of borrow material OK with Trustees? – 

left call with Jessica to check (restriction on borrow location, etc.). 

B. Sampling & Analysis Plan: ok 

C. Construction QA Plan: specify frequency of geotechnical testing ok – spec’d out 

in plans & specs – ok 

D. Regulatory Compliance Plan – lists ARARs – need Legal review. 

E. Waste Management Plan – ok 

F. Emissions Control Plan – ok 

G. Contingency Plan – ok 

H. Health & Safety Plan – ok 

I. Schedule:  start of work open ended – submit proposed construction contractor no 

later than 30 days after AOC is signed to EPA for approval; HASP within 14 days 

of approval of construction contractor & notice to proceed;  Plans/specs within 30 

days of EPA approval to proceed; mobilization after EPA approval of plans/specs 

& field activities may be complete within approx 45 days ( open ended – 

complete field construction no later than 75 days following EPA approval of 

plans/specs) Final Report within 45 days of receipt of all documentation (open 

ended – final report with 120 days of approval to proceed). 

J. Mobilization & Site Prep: ok 

K. Removal Action Activities:  

1. Task 1 – Debris, Brush & Shell Removal: ok 

2. task 2 – Imported Clay Placement/Compaction: ok 

3. Task 3 – Topsoil Layer Placement & Vegetation:  include description of 

seed mix, or say it will be included in plans/specs. 

L. Site Restoration & Demob: ok 

M. Preparation of Final Report:  within 45 days of receipt of all necessary 

documentation – too open – see comment above. 
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